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1.0  CURRENT MONTH WORK ACTIVITIES AND ACCOMPLISHMENTS 
 
Task 1 – Literature Review 
A draft memorandum was prepared and submitted to the Department in October 2001 that 
summarizes the models to be considered within this project.  This memorandum will be updated 
when the calibration and validation of the 2002 Design Guide distress prediction models is 
complete. 
 
Task 2 – Review of MT DOT Pavement-Related Data 
This task is complete.  However, Fugro-BRE will continue to monitor the LTPP database and 
update any missing data on the test sections with time. 
 
Task 3 – Establish the Experimental Factorials 
A draft experimental factorial and sampling/testing plan was provided to the Department in 
October 2001.  This experimental factorial identified all sites included in the monitoring program: 
existing LTPP sites in Montana and in adjacent States, as well as the test sections that will be 
added to the program this year. 
 
Task 4 – Develop Work Plan for the Monitoring and Testing Plans 
A draft of the monitoring and testing work plan was completed and submitted for review to the 
Department in October 2001.  The monitoring and testing work plan will be revised early next 
year after an initial analysis of the data is completed under Task 7. 
 
Task 5 – Presentation of Work Plan to MT DOT 
The Fugro-BRE team presented the results completed to-date under Phase I.  The Phase I 
meeting was held October 2, 2001. 
 
 
Task 6 – Implement Work Plan – Data Collection 
The Fugro-BRE team began the field test and sampling plan for the materials and soils in the 
non-LTPP sites.  All sites were marked and a preliminary distress map was prepared for each 
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additional test section.  Photographs of each site were taken during the initial visit.  The project 
team coordinated with Department personnel to sample each of the test sections, conduct 
deflection basin tests, and make profile measurements.  Fugro-BRE is in the process of 
reviewing the deflection basin data. 
 
Task 7 – Data Analyses and Calibration of Performance Prediction Models 
No activity. 
 
Task 8 – Final Report and Presentation of Results 
No activity. 
 
 
2.0  PROBLEMS/RECOMMENDED SOLUTIONS 
No problems were encountered during last month and none are anticipated for next month. 
 
 
3.0  NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are identified and discussed below. 

 
o Begin an initial analysis of all data collected at the LTPP and non-LTPP test sections. 
 
o Coordinate with Department personnel on an as-needed basis. 
 

 
4.0  FINANCIAL STATUS 
Following is a summary of the estimated expenses incurred during the month of October.  
Accumulated expenses for the project, estimated through the end of the month are represented 
graphically in the attached line chart.  
 

Cost Element Previous Month’s 
Cumulative Cost, $ 

Current Monthly 
Expenditures 

(Estimated), $ 

Cumulative Costs 
(Estimated), $ 

Direct Labor 8,943 2,129 11,072 
Overhead 12,789 3,044 15,833 
Consultants/Subcontractors 4,050 0 4,050 
Travel 3,253 1,328 4,580 
Testing 0 0 0 
Other Direct Costs 52 61 114 
Fee 2,909 656 3,565 
Total Costs 31,996 7,218 39,214 

 
 
The following table provides a summary of the total expenditures by the Montana and FHWA 
fiscal years in comparison to the allocated funds for each fiscal year. 
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Montana DOT Fiscal Year FHWA Fiscal Year 

Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ 
Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ 

6/1-6/30 2001 15,000 0* 6/1-9/30 2001 65,000 31,996** 
7/1-6/30 2002 218,969 39,214 10/1-9/30 2002 258,969 7,218 
7/1-6/30 2003 348,969 --- 10/1-9/30 2003 358,969 --- 
7/1-6/30 2004 388,969 --- 10/1-9/30 2004 398,969 --- 
7/1-6/30 2005 428,969 --- 10/1-9/30 2005 438,969 --- 
7/1-6/30 2006 498,969 --- 10/1-9/30 2006 498,969 --- 

 TOTAL 498,969 39,214   498,969 39,214 
*June 2001 expenditures were combined with July 2001 expenditures. 
**Parson Brinckerhoff invoices have not yet been received for work completed during the FHWA fiscal period: June 1, 
2000 to September 30, 2001. 
 
 
 
 
 
 
CC: Brian Killingsworth, Fugro-BRE 
 Starr Kohn, SME 
 Dick Moore, P-B  
 Amy Simpson, Fugro-BRE 
 Weng-On Tam, Fugro-BRE 
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Potential CTB LTTP Sites 

 
 

Project Reference Post 
Location Name Mark Date Type Road Name 

Begin End 
Approx. Pave. 

Age, Years Notes: 

Beck Hill/Deerlodge 10/08/01 Pulverized I-90 180.4 188.6 >1  
Perma County N 10/08/01 In-Place S-382 6.3 17.7 5  
Condon N 10/08/01 Pulverized P-83 31.4 47.7 5  
Silver City W 10/08/01 Pulverized S-279 8.8 16.4 2  
Geyser E 10/09/01 In-Place P-57 21.7 27.5 1  
Fort Belknap 10/09/01 New P-1 430 446.3 10  

Wolf Point S 10/09/01 New P-25 36.12 45.9 6 Use either one, but not both: Wolf Point or Vida –  will 
be determined on 10/09/01 during site visit. 

Vida N & S 10/09/01 New P-25 27.78 36.12 6 Use either one, but not both: Wolf Point or Vida –  will 
be determined on 10/09/01 during site visit. 

Hammond NW 10/10/01 In-Place N-23/P-23 92.3 108.5 7  
Lavinia W 10/10/01 New N/P-14 137.5 142.2 10  
Roundup E 10/10/01 New N/P-14 169.5 181.5 1  
East Helena E 10/10/01 Pulverized P-8 49.86 53 2 Additional base material possibly added to level. 
 
Locations are in order per the date they will be marked. 
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